

CONTRACT INSPECTION REPORT			CONTRACT NO.		TASK NO.	
TO:  CONTRACT ADMINISTRATION & SETTLEMENT BRANCH/PD/OL			DATE 25 June 1969			
			INSPECTION REPORT NO. (If final, so state) 5			
			ESTIMATED COMPLETION DATE 15 September 1969			
NAME OF CONTRACTOR  Corning Glass Works						
TYPE OF COMMODITY OR SERVICE  Improved Rear Projection Screen						
THE CONTRACTOR IS ON SCHEDULE <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO			THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.			
PER CENT OF WORK COMPLETED - 80%						
PER CENT OF FUNDS EXPENDED - 45%						
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO (If yes, give details on reverse side.)						
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.)						
INCENTIVES						
IS THIS AN INCENTIVE CONTRACT <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO IF YES, CHECK TYPE <input type="checkbox"/> COST <input type="checkbox"/> AWARD FEE <input type="checkbox"/> PERFORMANCE <input type="checkbox"/> DELIVERY			NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.			
OVERALL PERFORMANCE OF CONTRACTOR						
1. <input type="checkbox"/> OUTSTANDING 4. <input type="checkbox"/> ABOVE AVERAGE 7. <input type="checkbox"/> UNSATISFACTORY						
2. <input type="checkbox"/> EXCELLENT 5. <input checked="" type="checkbox"/> AVERAGE						
3. <input type="checkbox"/> VERY GOOD 6. <input type="checkbox"/> MINIMUM ACCEPTABLE						
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.						
RECOMMENDED ACTION						
<input checked="" type="checkbox"/> CONTINUE AS PROGRAMMED <input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE						
<input type="checkbox"/> CLOSE OUT <input type="checkbox"/> OTHER (Specify)						
IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:						
ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY	
PROTOTYPES			MANUALS			
DRAWINGS AND SPECIFICATIONS			FINAL REPORT			
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING			
			OTHER GOVERNMENT PROPERTY			
DATE OF LAST CONTACT WITH CONTRACTOR 4 June 1969						

25X1

25X1

NARRATIVE (PORT)

☒ INTER☐ FINAL

1. On 28 April 1969, eight (8) 12 1/8" X 15 1/8" sample screens were received from Corning for use in the subjective tests to be conducted at NPIC by The Boeing Company.

2. The data collection phase of the tests started on 3 June 1969 and ended on 16 June. Some additional precise measurements remain to be made by our Exploratory Laboratory. These should be finished by 15 July.

3. At the start of the tests (on 4 June) the Boeing testers briefed [redacted] of Corning, on the proposed testing methods to be used and demonstrated the techniques. They were very impressed. This briefing was conducted at NPIC and negated the requirement for a visit to Corning by the inspector.

4. During a conversation with [redacted] it was learned that the delivery of the plastic lenticular screen material from [redacted] (the plastic fabricator) is scheduled for the last week in June.

Commitment to date on contract [redacted]

25X1

25X1

25X1

25X1

25X1